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STATUS OF DEPARTMENT OF STATE ECONOMIC 
SUPPORT FUND INTERAGENCY AGREEMENTS WITH 
THE U.S. ARMY CORPS OF ENGINEERS IN IRAQ 

October 28, 2008

 
What SIGIR Found 
SIGIR identified three significant and interrelated issues that affect the rate of 
obligation and expenditure for the ESF appropriations funding these 
agreements.  First, although the ESF appropriation is a two year appropriation, 
under the authority of the Foreign Assistance Act of 1961 the funds remain 
available for deobligation and subsequent reobligation for a period of four 
years after the appropriation expires.  Second, although the funds identified in 
the agreements are obligated at the time the agreements are signed, projects 
are not always associated with the agreements at that time.  SIGIR’s review 
shows that USACE has not awarded contracts for $126 million from the Fiscal 
Year 2006 ESF appropriation (15%), and $224 million from the Fiscal Year 
2007 appropriation (58%).  Third, the nature and purpose of the 
agreements─to develop the Iraqis’ capabilities─also contributes to a slower 
expenditure rate than would typically occur.  

The three agreements SIGIR reviewed were intended to fund projects 
supporting (1) Provincial Reconstruction Teams, and Provincial 
Reconstruction Development Committees; (2) infrastructure security 
protection for oil, water, and electricity sectors, and (3) sustainment and 
technical capacity development in the electricity, water, health, transportation, 
and communication sectors.  Projects under these agreements are executed by 
USACE once they have been identified and approved by the Iraq Transition 
Assistance Office (ITAO), the successor to the Iraq Reconstruction 
Management Office, which selects projects after reviewing requests from other 
program elements in Iraq.  Once ITAO approves a project and USACE awards 
a contract it is recorded as a subobligation of funds against those already 
obligated to pay for the projects.  In written comments on a draft of this 
report, USACE stated that the purpose and nature of the ESF 
agreements─developing the Iraqi’s capabilities─is also a key 
contributor to the ESF execution rate. 
SIGIR’s review of funds obligated under these agreements, as of September 
22, 2008, shows that the current total value of the agreements is approximately 
$1.25 billion.  Of this amount, USACE has disbursed approximately $587 
million, or about 47% of the total value of the agreements.  The low 
expenditure rate is due in part to the fact that only about 72% of the $1.25 
billion has been subobligated (that is USACE has awarded a contract for a 
specific project).  USACE has not awarded contracts for $350 million (28%) 
in ESF funds.  These funds remain available to DoS.  The table below shows 
the status of funds under these interagency agreements. 

Status of Funding for DoS Interagency Agreements with USACE 
  

Agreement 
Amounts & 
Obligations 

USACE Subobligations USACE Disbursements 

   Amount 

% of DoS 
Obligation Amount 

% of DoS 
Obligation 

All 
Agreements $1,253,972,675 $903,983,676 72.09% $586,795,954 46.79% 
Remaining  $349,988,999        

Source:  SIGIR Extract of CEFMS data in USACE Fiscal Status Report for Appropriations as of September 22, 2008 
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Why SIGIR Did This Study 

SIGIR has frequently been asked why 
expenditure rates for the Economic Support 
Funds (ESF) are relatively low as compared to 
other appropriations being used in Iraq.  
SIGIR analyzed ESF obligations and 
expenditures for three interagency agreements 
to better understand why this occurs. 
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MEMORANDUM FOR SECRETARY OF STATE 

U.S. AMBASSADOR TO IRAQ 
COMMANDING GENERAL, U.S. ARMY CORPS OF ENGINEERS 
COMMANDING GENERAL, GULF REGION DIVISION, U.S.  

ARMY CORP OF ENGINEERS 
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE 

SUBJECT: Status of Department of State Economic Support Fund Interagency Agreements with 
the U.S. Army Corps of Engineers in Iraq (SIGIR 09-006) 

We are providing this report for your information and use.  We performed this audit under the 
authority of Public Law 108-106, as amended, which also incorporates the duties and 
responsibilities of inspectors general under the Inspectors General Act of 1978, as amended.  
This report provides information on obligation and expenditure rates for three interagency 
agreements funded by Economic Support Funds appropriated to the Department of State in 
Fiscal Years 2006 and 2007.  This report was conducted as SIGIR Project 8021. 

We considered written comments on a draft of this report from the Department of State, the U.S. 
Army Corps of Engineers Gulf Region Division, and the Iraq Transition Assistance Office.  The 
comments are addressed in the report, where applicable, and are included in Appendices D-F. 

We appreciate the courtesies extended to the staff.  For additional information on the report, 
please contact Glenn Furbish, Deputy Assistant Inspector General for Audits (703) 428-1058 / 
glenn.furbish@sigir.mil. 

 

 
 
      

 
Stuart W. Bowen, Jr. 
Inspector General 
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Introduction 

The Economic Support Fund (ESF) is an appropriation account authorized by the Foreign 
Assistance Act of 1961 to provide flexible economic assistance to countries selected for their 
special political and security interests to the U.S.  Specific ESF dollar amounts are requested 
within the President’s Budget to Congress and approved by Congress under the Department of 
State’s International Affairs - Foreign Operations, Export Financing and Related Program 
(Foreign Operations), Other Bilateral Economic Assistance, budgetary account.  Since 2003, the 
Congress has appropriated $3.2 billion to the ESF for Iraq reconstruction.  ESF advances U.S. 
foreign policy interests by: 

• increasing the role of the private sector in the economy, reducing government controls 
over markets, enhancing job creation, and improving economic growth; 

• developing an effective, accessible, independent legal system operating under the rule of 
law; 

• assisting in the transition to transparent and accountable governance and the 
empowerment of citizens; 

• developing and strengthening institutions necessary for sustainable democracy; and 

• strengthening the capacity to manage the human dimension of the transition to democracy 
and a market economy and to help sustain the neediest sectors of the population during 
the transition.1 

Since mid-2006, DoS, through the Director of Foreign Assistance, has been responsible for ESF 
programming decisions.  The U.S. Agency for International Development and several DoS 
bureaus have been given responsibility for implementing ESF funds for Iraq.2  In 2006, DoS 
entered into three interagency agreements with USACE to execute programs in Iraq.  In these 
agreements, ITAO and USACE were assigned roles in carrying out ESF activities, in 
coordination with DoS.  ITAO’s role is to coordinate and oversee the process for selecting and 
approving projects, particularly for the PRDC interagency agreement. 

The Foreign Assistance Act of 1961 requires that agencies spend ESF funds for the activities, 
programs and projects justified to the Congress.  However, changes to activities, programs, and 
projects are permitted as long as the appropriate congressional committees are notified. 

In 2006, DoS and USACE executed three interagency agreements under funding provided by 
Public Law 109-234,3  The appropriation had a two-year life with the funds expiring on 
September 30, 2007. 

                                                 
1 Department of State Congressional Budget Justification, Fiscal Year 2007. 
2 The DoS Bureaus include the Bureau of Democracy, Human Rights, and Labor, and the Bureau of International 
Narcotics and Law Enforcement Affairs. 
3 Public Law 109-234 “The Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, 
and Hurricane Recovery”. 
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Objectives 
SIGIR has frequently been asked why the expenditure rate for ESF funds is relatively low as 
compared to other appropriations being used in Iraq.  In some years, ESF funds are reported as 
fully obligated shortly after the funds are appropriated, yet the funds are not disbursed until much 
later.  SIGIR analyzed the status of obligations and expenditures for three ESF-funded 
interagency agreements valued at $1.25 billion and the practices used to obligate and expend 
funds to determine why this occurs. 

For a discussion of the audit scope and methodology, see Appendix A.  For a listing of 
acronyms, see Appendix B.  For a listing of the audit team members, see Appendix C.  For 
management comments see Appendix D (USACE comments), Appendix E (DoS comments) and 
Appendix F (ITAO comments). 
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Interagency Agreements  

In 2006, DoS and USACE entered into three interagency agreements for USACE to execute 
programs in Iraq on behalf of DoS.  The three agreements were intended to fund projects 
supporting (1) provincial reconstruction teams, and provincial reconstruction development 
committee projects; (2) infrastructure security protection for oil, water, and electricity sectors, 
and (3) sustainment and capacity development in the electricity, water, health, transportation, 
and communication sectors.  According to ITAO, the use of interagency agreements in 
accordance with article 632(b) of the Foreign Assistance Act is common among all assistance 
providing agencies.  The agreements are summarized below. 

Interagency Agreement for Provincial Reconstruction Teams (PRT) 
and Provincial Reconstruction Development Committee Projects 
(PRDC) 
In November 2006, the Department of State’s Bureau of Near Eastern Affairs, Office of Iraq 
Assistance (OIA), requested that USACE provide support for the preparation of bids and the 
award of projects identified by PRDCs (in coordination with Provincial Councils, and PRTs).  
The initial agreement was to remain in effect until September 30, 2010, but could be extended at 
the discretion of both parties.  In August 2007, this agreement was extended to September 30, 
2011.  

The initial value of this agreement was $315 million, funded by the FY 2006 Foreign Operations 
Supplemental Appropriation.  The agreement was later amended twice to increase funding.  In 
August 2007 an additional $100 million was added to the contract to continue the USACE 
support of PRTs and PRDCs in the provinces; in January 2008, $285 million more was added for 
the same purpose.  These two amendments brought the total value of the interagency agreement 
for PRDC support to $700 million. 

The interagency agreement statement of work required USACE to: 

• Assist in implementing projects recommended by the PRT/PRDCs and approved by the 
Embassy by providing program and project oversight to include awarding of contracts, 
Quality Assurance/Quality Control, and project milestones. 

• Assist the PRT/PRDCs by teaching, mentoring, guiding and supporting them in preparing 
project scopes of work, bills of quantities, estimates and project nomination forms.  

• Develop, solicit, contract, implement, oversee and deliver approved projects and provide 
technical assistance to the PRDCs. 

Specific projects that USACE was to support were not identified in the agreement.  Instead, 
consistent with the PRDC agreement’s capacity building purpose, a detailed process for working 
with provincial councils and the PRTs to develop projects is included as an attachment, along 
with specific allocations to the provinces. 
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Interagency Agreement for Infrastructure Security Protection (ISP) 
for Oil, Water, and Electricity 
In November 2006, OIA entered into a second agreement with USACE to provide technical 
support for infrastructure security projects to be identified by the Iraq Reconstruction 
Management Office (IRMO)─now the Iraq Transition Assistance office (ITAO).  The agreement 
was to remain in effect until September 30, 2010, but could be terminated or extended. 

The agreement was amended three times to reduce the funding, but the statement of work was 
not changed, nor was the length of the agreement.  The initial value was $277 million, but the 
amendments reduced the available funding by $30 million in August 2007, $20 million in 
January 2008, and $10 million in March 2008.  The total current value of the agreement is $217 
million.  

This agreement was undertaken to obtain USACE support in strengthening the security of Iraq’s 
oil, electricity and water infrastructure.  IRMO and the Multi-National Force-Iraq identified 
urgent needs to harden key infrastructure elements and improve security.  These projects 
included about 26 projects in the oil sector, about 6 projects in the water sector, and about 35 
projects in the electricity sector.  In general, the projects in all sectors included the construction 
of security barriers, observation facilities, and exclusion zones; hardening selected structures, 
and implementing controlled access to critical facilities. 

The statement of work stated that IRMO would set program priorities and approve all projects 
and activities.  USACE would provide the personnel and services to accomplish the activities 
outlined in the agreement, to include; 

• implementing and delivering infrastructure security improvements; and  

• developing, awarding, managing, implementing, overseeing, and delivering projects and 
technical training in coordination with IRMO. 

Interagency Agreement for Operations and Maintenance (O&M) 
Sustainment and Technical Capacity Development (CD) for 
Electricity, Water, Health, Transportation, and Communication  
In November 2006, OIA entered into a third agreement with USACE to provide support in 
awarding projects to increase the Iraqi ministries’ capacity to operate key infrastructure and to 
plan for infrastructure sustainment.  The agreement was to remain in effect until September 30, 
2010, but could be terminated or extended. 

The initial value of this agreement was $345 million, but a March 2008 amendment reduced the 
agreement by approximately $8 million to a current total of $336.97 million.  This agreement 
was undertaken to obtain USACE support in developing the capacity of the Iraqi ministries to 
sustain and operate key infrastructure.  The intent of the project was to allow IRMO to respond 
to immediate and changing needs of the Iraqi essential service ministries; the project would also 
USACE to undertake a wide array of beneficial projects and training activities.  The statement of 
work requires USACE to: 
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• Implement and deliver an Essential Service Sustainment and Technical Capacity 
Development Program in support of Iraq’s essential service sectors including electricity, 
water and waste water, health, transportation and communication.  The program budget 
provides $285 million for operations and maintenance in support of essential services and 
$60 million for plant-level technical capacity development training. 

• Develop, award, manage, implement, oversee and deliver projects and technical training 
in coordination with the IRMO Senior Consultants for electricity, water and waste water, 
health, transportation and communication. 

Financial Status of Agreements 

SIGIR identified three significant and interrelated issues that affect the rate of obligation and 
expenditure for the ESF funds in these agreements.  First, although the ESF appropriation is a 
two year appropriation, obligations recorded based on interagency agreements under the 
authority of the Foreign Assistance Act of 1961 do not automatically deobligate after the period 
of availability.  Instead, once obligated, the funds remain available for deobligation and 
subsequent reobligation for a period of four years after the appropriation that authorized the 
initial funds expires.  Second, although the funds identified in the agreements are obligated at the 
time the agreements are signed, specific projects are not always identified in the agreements or 
actually contracted for under the agreements at that time.  For example, SIGIR’s review shows 
that contracts have not been awarded for all of the funds associated with the FY 2006 and 2007 
appropriations.  USACE has not awarded contracts for $126 million from the FY 2006 
Supplemental ESF appropriation (15%), and $224 million from the FY 2007 appropriation 
(58%).  Third, the purpose and nature of the ESF agreements─developing the Iraqi’s 
capabilities─is also a key contributor to the execution rate. 

Expenditure Rates 
In written comments on a draft of this report, DoS, USACE, and ITAO questioned SIGIR’s 
statement that ESF expenditures occur at a slower rate than other Iraq appropriations.  For 
example, DoS stated in its written comments that the expenditure rates are consistent with the 
period of performance of the agreements.  SIGIR has added this table to the final report to 
address this question.  Table 1 shows the FY 2006 and 2007 appropriations and expenditures for 
ESF and two other Iraq appropriation accounts; the Iraq Security Forces Fund (ISFF), and the 
Commander’s Emergency Response Program (CERP).  As shown in the table, ESF expenditure 
rates for both FY 2006 and FY 2007 are lower than the expenditure rates for the other two 
appropriations.  For FY 2006, the ESF expenditure rates are 16 to 21 percent lower than the other 
two funds (after two years), and for FY 2007 the ESF expenditure rates are 12 to 56 percent 
lower than the other two funds (after one year).  Additionally, SIGIR’s October 2008 Quarterly 
Report to the Congress shows that $440 million in ESF funding was appropriated in FY 2008.  
Although fully obligated, none of these funds had been expended by the end of the fiscal year. 
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Table 1—U.S. Support for Iraq Reconstruction as of July 2008 ($ Billions) 

U.S. Fund Appropriated Expended Percent expended

ESF FY 2006 1.55 1.01 65
ESF FY 2007 1.60 .47 29
ISFF FY 2006 3.01 2.43 81
ISFF FY 2007 5.54 2.28 41
CERP FY 2006 .71 .61 86
CERP FY 2007 .75 .64 85

Source:  SIGIR Quarterly Report and Annual Report to the Congress, July 2008. 

The above comparison is not intended to be used as a performance measure.  Expenditure rates 
are affected by many factors such as the date funds are appropriated by Congress, the nature of 
the funds and projects they support, and type of appropriation (one year or multi-year).  For 
example, USACE reported that it not receive the FY 2006 funds until November 2006, and did 
not receive the first portion of the FY 2007 Supplemental funds ($100 million) until August 
2007, and the second portion of the FY 2007 Supplemental funds ($285 million) until February 
2008.  SIGIR’s purpose for including this information in our report is only to answer the 
concerns expressed in the agencies’ responses to our draft report. 

Foreign Assistance Act of 1961 
The interagency agreements that DoS has negotiated with USACE are issued under the authority 
of section 632(b) of the Foreign Assistance Act of 1961 (Public Law 87-195) as amended.  The 
act gives specific authority for agencies operating under the act to “utilize the services (including 
defense services) and facilities of, or procure commodities, defense articles, or military education 
and training, from any agency of the United States Government….”  Unlike interagency 
agreements such as those entered into under the authority of the Economy Act (31 U.S.C. 
1535(d)), which permits agencies to record contingent liabilities that are subject to deobligation 
if the funds are not obligated to award contracts within the period of availability; obligations 
recorded based on interagency agreements issued under the authority of the Foreign Assistance 
Act are full obligations which do not automatically deobligate after the period of availability if 
not subobligated. 

DoS Obligations 
Because these obligations were incurred under the Foreign Assistance Act, the funds identified in 
the agreements are obligated at the time the agreements are signed.4  However, SIGIR’s review 
shows that the appropriation obligations are not always supported by signed contracts at the time 
DoS records the obligation.  Instead, after the agreements are signed, ITAO, in its programming 

                                                 
4 The agreements identify amounts to be obligated upon signing of the agreements and amounts to be obligated 
latter.  However, in its response to our draft report DoS asserted that all of the funds are obligated at the time the 
agreements are signed. 
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role, solicits project requests from other program elements in Iraq, and then reviews and 
approves projects from among those submitted.  Once ITAO approves a project, it is then 
forwarded to USACE who prepares the statement of work and, in coordination with the Joint 
Contracting Command-Iraq/Afghanistan solicits and awards a contract to implement it.  After a 
contract is awarded, USACE enters the contract award amount in its official financial 
management system (Corps of Engineers Financial Management System or CEFMS).  However, 
because DoS has already obligated most of the funds associated with the agreements upon the 
signing of the agreements, USACE and DoS refer to these as sub-obligations. 

SIGIR’s review of funds obligated under these agreements, as of September 22, 2008, shows that 
the current total value of the agreements is approximately $1.25 billion.  Of this amount, USACE 
has disbursed approximately $587 million, or about 47% of the total value of the agreements.  
The low expenditure rate is due in part to the fact that only about 72% of the $1.25 billion has 
been subobligated (that is USACE has awarded a contract for a specific project).  USACE has 
not awarded contracts for $350 million (28%) in ESF funds.  These funds remain available to 
DoS.  Table 2 below shows the status of funds under these interagency agreements. 

Table 2—Status of Funds Under DoS Interagency Agreements with USACE 

Agreement 
Amounts & 
Obligations 

USACE Subobligations USACE Disbursements 

Amount
% of DoS 

Obligation Amount 
% of DoS 
Obligation 

All Agreements $1,253,972,675 $903,983,676 72.09% $586,795,954 46.79% 
Remaining  $349,988,999        

Source:  SIGIR Extract of CEFMS data in USACE Fiscal Status Report for Appropriations as of September 22, 2008 

In written comments on the report draft, ITAO questioned SIGIR’s statement that the funds that 
are not subobligated by USACE remain available to DoS.  According to ITAO, only if USACE 
consents to deobligating the funding would it become available to DoS.  SIGIR does not agree.  
According to each of the interagency agreements, “either party may terminate the agreement 
before completion of the project by providing 30 days written notice to the other party.  Upon 
termination or expiration of this interagency agreement, any funds not expended or subobligated 
for allowable expenses shall be returned to the Department of State.” 

Fund Use Contributes to Rate of Expenditure 
In written comments on a draft of this report, USACE stated that the purpose and nature of the 
ESF agreements is a key contributor to the ESF execution rate.  For example, a purpose of the 
PRT program is to develop the capacity of the PRDCs by teaching, mentoring, guiding, and 
supporting them in preparing project scopes of work, bills of quantities, estimates, and project 
nomination forms.  Specific projects are not identified in the agreement because the purpose of 
the program is to empower the Iraqi PRDCs to identify projects, prioritize them, identify funding 
streams, and work with the assistance of the PRT and USACE to get the project ready for award.  
This goal makes the development of projects and their execution lengthier than might otherwise 
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be the case.  SIGIR added this point to this report as a contributing reason for the pace of 
expenditures. 

In the case of the Infrastructure Security Program, USACE responded in its written comments 
that a key component of this program is the coordination with the Government of Iraq.  The 
program, and project requirements stem from the Government of Iraq’s plans and schedules for 
infrastructure system repairs and guard force hiring, training and equipping.  In some instances, 
USACE must wait for the Government of Iraq to execute their portion of the project, whether it 
is infrastructure repairs or improvements or placing Iraqi Security Forces to guard ISP projects, 
before USACE can begin awarding and executing infrastructure security protection work. 

In its written comments, ITAO said that the fact that precise projects to be implemented are not 
known at the time of execution of the interagency agreement is routine.  At the time funds are 
obligated, the general nature and purpose of the individual projects that will eventually be 
selected are known, but the discrete projects are not.  According to ITAO, this model is common 
among grant making agencies. 

Status of Funds 
FY2006─Table 3 shows the value of the three interagency agreements funded by the FY 2006 
appropriation.  As of September 22, 2008, the three agreements had a total value of about $869 
million, and disbursements of about $554 million, or about 64% of the obligation.  The table also 
shows that USACE has awarded contracts (subobligations) for about $743 million, and that 
specific contracts have not been awarded for approximately $126 million, or about 15% of the 
funds obligated by the agreements.  USACE reported that it is holding $30.6 million for 
contingencies. 

Table 3—Status of Fiscal Year 2006 ESF Funds Used for DoS/USACE Interagency 
Agreements  

USACE Sub-Obligation USACE Disbursements 

Agreement  
Description 

Agreement
Amount/

Obligation Amount
% of DoS 
Obligation Amount 

% of DoS 
Obligation 

PRT/PRDC $315,000,000 $245,324,517 77.88% $151,274,814 48.02% 
ISP $217,000,0005 $174,701,783 80.51% $122,917,154 56.64% 
O&M Sustainment & CD $336,972,675 $322,859,948 95.81% $279,430,452 82.92% 

Total $868,972,675 $742,886,248 85.49% $553,622,420 63.71% 

Source:  SIGIR extract of CEFMS data in Gulf Region Division Fiscal Status Report for Appropriations as of September 22, 2008 

FY 2007─Table 4 shows the status of the FY 2007 ESF appropriation.  These funds were used to 
amend the agreement that funds PRDC/PRT activities.  As of September 22, 2008, $385 million 

                                                 
5 CEFMS actually shows $227 million available because a March 2008 amendment to the agreement, which reduced 
funding by $10 million, was not posted.  The Table shows the corrected amount.    
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had been obligated, but disbursements were only $33 million, or about 9% of the obligations.   
The table also shows that USACE has awarded contracts (subobligations) for about $161 million.  
Specific contracts have not been awarded for approximately $224 million, or about 58% of the 
FY 2007 funds obligated by the agreements.  USACE reported that it is holding $16.5 million for 
contingencies.  

Table 4—Status of Fiscal Year 2007 ESF Funds Used for DoS/USACE Interagency 
Agreements 

USACE Sub-Obligation USACE Disbursements 
Agreement 
Description 

Agreement 
Amount/Obligation Amount

% of DoS 
Obligation Amount 

% of DoS 
Obligation 

PRT/PRDC $385,000,000 $161,097,428 41.84% $33,173,534 8.62% 

Source:  SIGIR extract of CEFMS data in Gulf Region Division Fiscal Status Report for Appropriations as of September 22, 2008 

Obligating funds when an interagency agreement is signed provides DoS with significant 
flexibility that it would otherwise not have under the ESF appropriation.  For example, on March 
31, 2008, six months after the appropriation expired, DoS modified one of the interagency 
agreements and deobligated approximately $8 million in Fiscal Year 2006 ESF so that it could 
use the funds for a new interagency agreement with the Centers for Disease Control and 
Prevention to conduct a health training project in Iraq.  As of September 2008, DoS is still 
negotiating the agreement with the Centers. 

Conclusion 
DoS’s ESF funds are obligated at the time it enters into an interagency agreement─without 
identifying specific projects.  This gives DoS greater flexibility and time for using such funds 
than it would have without an interagency agreement.  The window for obligating, deobligating, 
and reobligating the funds under the Foreign Assistance Act, and the purpose and nature of the 
ESF agreements─developing the Iraqi’s capacity─are also factors in the execution rate.  The 
current status is that only 64 percent of the FY 2006 funds and 9 percent of the FY 2007 funds 
have been disbursed as of September 22, 2008. 

Management Comments and Audit Response 
In written comments on a draft of this report, USACE, DoS, and ITAO questioned SIGIR’s 
statement that funds under these agreements are being expended at a slower rate than would 
typically occur.  SIGIR has added a section to the draft that discusses expenditure rates.  USACE 
also provided additional detail on the projects funded by these agreements to show how the funds 
are being used.  SIGIR agrees with the information provided and believes it adds to the 
explanation for the pace of expenditure. 

DoS expressed concern that the draft report contained inaccurate information and misleading 
conclusions about the Department’s legal authorities and the nature of the agreement.  SIGIR is 
not questioning the Department’s authority to enter into these agreements, nor do we believe that 
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DoS’ management of these agreements is improper.  DoS offered suggested wording changes, 
and where applicable we have included these suggestions in this report.  However, the audit’s 
objective was to determine the status of and reasons for the pace of ESF expenditures.  SIGIR 
identified two reasons for the low expenditure rate in our original draft and, based on the written 
comments we received, added a third reason─the nature of the agreements.  We believe that 
these reasons explain the expenditure rates for these three agreements. 

A copy of USACE’s comments is in Appendix D.  A copy of DoS’s comments is in Appendix E.  
ITAO’s comments are in Appendix F. 



 

Appendix A—Scope and Methodology 

This audit was performed under the authority of Public Law 108-106, as amended, which 
incorporates the duties and responsibilities of inspectors general under the Inspector General Act 
of 1978, as amended.  The purpose of the review was to determine why the expenditure rate for 
ESF funds is relatively low as compared to other appropriations being used in Iraq.   

We conducted this review during May through September 2008 in accordance with generally 
accepted government auditing standards.  Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives. 

In conducting this audit we interviewed management officials at the U.S. Embassy in Iraq, to 
include financial and budget officials of the Iraq Transition Assistance Office, officials of the 
United States Agency for International Development and officials of the Gulf Region Division of 
the United States Army Corps of Engineers. 

We looked at allotment information, obligation data, commitment data, and expenditure data 
contained in various databases and financial systems used in Iraq, to include direct queries from 
the Iraq Reconstruction Management System (IRMS) and the U.S. Army Corps of Engineers 
Financial Management System (CEFMS).  We obtained financial reports directly from U.S. 
Agency for International Development personnel and Department of State personnel in Iraq and 
Washington, DC, but we did not directly work with either the Department of State’s or the U.S. 
Agency for International Development’s financial databases and systems for this report. 

Use of Computer-processed Data 
While we relied upon computer generated data for information contained in this report, we 
performed limited verification of the data.  We did verify information contained in CEFMS back 
to hard copies of the Interagency Agreements discussed in the report and found that customer 
authorization dollar amounts were not in agreement with information contained in CEFMS (a 
$10 million error was identified).  We compared financial system information obtained from the 
Gulf Regional Division, ITAO, and the U.S. Agency for International Development to other 
reports produced, such as the Section 2207 Report to Congress, but could not match up much of 
the detailed data we received to other reports.  We were advised that differences in the timing of 
reporting of information from each of the systems and reports probably accounted for differences 
we noted in the data.  Overall we do not have a reasonable assurance that the financial data we 
received from the various systems and reports is totally accurate; nevertheless we feel that for the 
purposes of this report the data we obtained was sufficiently accurate to support our conclusions. 

Internal Controls 
SIGIR reviewed the management controls related to the practices and procedures for obligating 
and expending funds under the interagency agreement process. 
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Prior Coverage 
SIGIR issued a Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 
for Iraq Relief and Reconstruction (SIGIR-07-005; July 27, 2007).  This fact sheet summarized 
the legislative authority for ESF, discussed the ESF reports produced, and provided a flow chart 
and time-line for the ESF funding process. 
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Appendix B—Acronyms 

Acronym Description 

CD Capacity Development 
DoS Department of State 
ESF Economic Support Fund 
IRMO Iraq Reconstruction Management Office 
ISP Infrastructure Security Protection 
ITAO Iraq Transition Assistance Office 
OIA Office of Iraq Affairs 
O&M Operations and Maintenance 
PRDC Provincial Reconstruction Development Committee 
PRT Provincial Reconstruction Team 
USACE U.S. Army Corps of Engineers 
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Appendix C—Review Team Members 

This report was prepared and the audit was conducted under the direction of David R. Warren, 
Assistant Inspector General for Audit, Office of the Special Inspector General for Iraq 
Reconstruction.  

The staff members who conducted the review and contributed to the report include: 

Robert Gabriel 

Dorian L. Herring 

Frank W. Slayton 
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Appendix D—USACE Management Comments 
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Appendix E—DoS Management Comments 
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Appendix F—ITAO Management Comments 
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SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, and 

operations in Iraq, the Special Inspector General for Iraq 
Reconstruction provides independent and objective: 
• oversight and review through comprehensive audits, 

inspections, and investigations 

• advice and recommendations on policies to promote 
economy, efficiency, and effectiveness 

• deterrence of malfeasance through the prevention and 
detection of fraud, waste, and abuse 

• information and analysis to the Secretary of State, the 
Secretary of Defense, the Congress, and the 
American people through Quarterly Reports 

Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go to 
SIGIR’s Web site (www.sigir.mil) 

To Report Fraud, Waste, and 
Abuse in Iraq Relief and 
Reconstruction Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web:  www.sigir.mil/submit_fraud.html 

• Phone:  703-602-4063 

• Toll Free:  866-301-2003 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 
Affairs 
Mail:   Office of the Special Inspector General 
                for Iraq Reconstruction 
            400 Army Navy Drive 
            Arlington, VA  22202-4704 
Phone:  703-428-1059 
Email:  hillel.weinberg@sigir.mil 

Public Affairs Kristine R. Belisle 
Director for Public Affairs 
Mail:    Office of the Special Inspector General 
                 for Iraq Reconstruction 
             400 Army Navy Drive 
             Arlington, VA  22202-4704 
Phone:  703-428-1217 
Fax:      703-428-0818 
Email:   PublicAffairs@sigir.mil 

 


